

## Index to Management of the Project (MoProj) Lessons Learned

The [Lessons Learned](#) are historical observations about aspects of the practice of architecture when the events took place. Their applicability to current situations is left to the reader to decide.

|    | <b>Title</b>  |
|----|---|
| 00 | Index to MoProj Lessons Learned   |
| 01 | <a href="#">Arbitrary Power</a>   |
| 02 | <a href="#">Changes in the Scope of Services</a>  |
| 03 | <a href="#">Door Handles</a>  |
| 04 | <a href="#">If it Looks Like a Duck, Walks Like a Duck, Swims Like a Duck, and Sounds Like a Duck; Don't Assume it's a Duck</a> |
| 05 | <a href="#">Of Lintels and Short Walls - Contractor varies from the drawings, asks architect to okay the work</a>               |
| 06 | <a href="#">Separation of Design and Contract Administration</a>  |
| 07 | <a href="#">The Danger of Standard Details</a>  |
|    |   |

Note: Lessons Learned are drawn from the experiences of members, and were often learnt at significant cost. They are presented here in the hope that others can learn without having to go through the experiences themselves.

Readers are to use their own judgement in applying the Lessons Learned to the specifics of their own situation.

Readers are also encouraged to share their own lessons learned with the broader profession so all may benefit. Any submissions may be subject to editing for tone and content.