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Schedule 1 — Services Schedule Legend

Designation of Methods of Calculating Fees
This Services Schedule Legend is to be read in conjunction with and as part of the Contract.
This legend is to be used to interpret the abbreviations used in completing Schedules 2, 3, and 4.

Legend:

NI
TBD

C
X
F1

F2

F3

F4

F5

Not Included. The scope of work item has not been selected and the Service is not to be provided.

To Be Determined. The scope of work item has not been selected and the Service is not to be provided

at this time.

The scope of work item has been selected and the Service listed is to be provided by the Client.

The scope of work item has been selected and the Service listed is to be provided by the Architect.

The scope of work item has been selected and the fee calculated as a percentage of Construction Cost

— by phase.

The Services to be provided with a Fee Reference of “F1” are included for a fee to be computed as
percent ( ) % of the Construction Cost by phases.

Fees will be calculated on the agreed Estimate of Construction Cost at the completion of the schematic

design for the schematic design phase, on the agreed Estimate of Construction Cost at the completion of

design development for the design development phase, on the agreed Estimate of Construction Cost at

the completion of the Construction Documents for the construction documents phase, on the accepted

bid price for the, bidding phase, and on the actual final cost for the construction phase.

Fees for previous phases are not adjusted if the value of the estimates or actual Construction Cost

varies as the project progresses.

Where a change to the Work results in a net credit change order (net reduction in the Construction

Cost), the Architect shall be paid for its Services related to the change on the basis of hourly rates set

out in the fee reference Articles. Where the change in the work will result in a net extra change order (net

increase in the construction cost), the Architect may elect to be compensated for its Services related to

the change either by receiving its percentage fee on the increase in the Construction Cost or Estimate of

Construction Cost or on the basis of the agreed hourly rates.

The scope of work item has been selected and the fee calculated as a percentage of construction cost —

final.

The Services to be provided with a Fee Reference of “F2” are included for a fee to be computed as
percent ( ) % of the final total Construction Cost.

Fees will be invoiced based on the estimates of Construction Cost and bid price as applicable, as the

project progresses. The final invoice will be adjusted based on the fee calculated on the final total

Construction Cost, less fees previously billed.

Where a change to the Work results in a net credit change order (net reduction in the Construction

Cost), the Architect shall be paid for its Services related to the change on the basis of hourly rates set

out in the fee references above.

Where the change in the Work will result in a net extra change order (net increase in the construction

cost), the Architect may elect to be compensated for its Services related to the change either by

receiving its percentage fee on the increase in the Construction Cost or Estimate of Construction Cost or

on the basis of the agreed hourly rates

The scope of work item has been selected and the fee calculated as a fixed fee for the defined scope of

work.

The Services to be provided with a Fee Reference of “F3” are included in the lump sum fee stipulated in

the Articles.

The scope of work item has been selected and the fee calculated based on the hourly rates.

The Services to be provided with a Fee Reference of “F4” will be invoiced as the Project progresses at

the standard hourly or other rates stipulated in the Articles.

The scope of work item has been selected and the fee calculated based on the unit rates.

The Services to be provided with a Fee Reference of “F5” will be invoiced as the Project progresses at

the standard unit rates stipulated in the Articles.
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Schedule 2 — Basic Services

ARCHITECT’'S SCOPE OF BASIC SERVICES

This table of Basic Services is to be read in conjunction with and as part of the Contract.

(Indicate in the table below each Basic Service to be provided by the Architect and the manner of compensation
as indicated in Fee Reference for each as identified in Article A17.)

2.1 ITEM Comments

Service / Fee
Reference:

SCHEMATIC DESIGN PHASE

A Review Program — Review the Client’'s Functional Program and other information
furnished by the Client and the characteristics of the site.

2 Review Applicable Codes — Review applicable statutes, regulations, codes, and
bylaws and where necessary review the same with the authorities having
jurisdiction.

3 Prepare Initial Evaluation — Prepare an initial evaluation of the Client’s
Functional Program, schedule, budget for the Construction Cost, Project site, and
the proposed procurement or delivery method and other initial information
provided by the Client each in terms of the other, to ascertain the requirements of
the Project. The Architect shall notify the Client of (i) any inconsistencies
discovered in the information, and (ii) other information or consulting services that
may be reasonably needed for the Project.

A4 Review Initial Evaluation — Present and review with the Client the initial
evaluation and discuss alternative approaches to design and construction of the
Project. The Architect shall reach an understanding with the Client regarding the
requirements of the Project.

5 Preliminary Concept Design — Based on the Project’s requirements agreed
upon with the Client, the Architect shall prepare for the Client’s approval a
preliminary concept design illustrating the scale and relationship of the Project
components. Submit preliminary concept design documents to the Client.

.6 Schematic Design Documents — Based on the Client’s approval of the
preliminary concept design, mutually agreed upon Functional Program, schedule
and budget for the Construction Cost, prepare, for the Client’s review and
approval, schematic design documents to illustrate the scale and character of the
Project and how the parts of the Project functionally relate to each other including
as appropriate:

* Site Plan; « Spatial Relationship diagrams; < Floor Plans;
* Elevations; * Building Sections; and * Outline Specifications.

7 Estimate of Construction Cost — Prepare and submit to the Client for approval a
Class D Estimate of Construction Cost based on current area or volume unit cost
prepared in accordance with GC06.3.

.8 Submit Schematic Design — Submit the schematic design documents to the
Client, advise the Client of any required adjustments to the Estimate of
Construction Cost, and request the Client's approval.
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2.1

.10

A1

A2

13

14

15

.16

A7

ITEM Comments

Service / Fee
Reference:

DESIGN DEVELOPMENT PHASE

Design Development Documents — Based on the Client’s approved schematic
design documents and agreed Estimate of Construction Cost, and any Client’s
authorization of adjustments in the Project requirements and the budget for the
Construction Cost prepare, for the Client’s review and approval, design
development documents, drawings, and other documents to describe the size and
character of the Project including as appropriate the architectural, structural,
mechanical, electrical, and civil engineering systems, materials, and such other
elements:

« Site Plan; * Floor Plans;

« Elevations; * Building Sections; and

« Project brief detailing area calculations, building systems, and outline
specifications.

Continue Review of Applicable Codes — Continue to review applicable statutes,
regulations, codes, and bylaws as the design of the Project is developed and
where necessary review the same with the authorities having jurisdiction.

Update Estimate of Construction Cost — Prepare and submit to the Client for
approval an updated Class C Estimate of Construction Cost.

Submit Design Development — Submit the design development documents to
the Client, advise the Client of any adjustments to the Estimate of Construction
Cost, and request the Client’'s approval.

CONSTRUCTION DOCUMENTS PHASE

Drawings and Specifications — Based on the Client’s approved design
development documents and agreed updated Estimate of Construction Cost,
prepare, for Client’s review and approval, Contract Documents consisting of
drawings and specifications setting forth in detail the requirements for the
construction of the Project.

Review Applicable Codes — Review statutes, regulations, codes, and bylaws
applicable to the design and, where necessary, review the same with the
authorities having jurisdiction in order that the consents, approvals, licences, and
permits necessary for the Project may be obtained.

Bidding Information — Obtain instructions from and advise the Client on the
preparation of the bidding information, bidding forms, conditions of the
construction contract, and the form of construction contract between Client and
contractor.

Update Estimate of Construction Cost — Update the Estimate of Construction
Cost.

Submit Construction Documents — Submit the Construction Documents to the
Client, advise the Client of any adjustments to the Estimate of Construction Cost,
including adjustments indicated by changes in requirements and general market
conditions; take any action required under GC06.2, and request the Client’s
approval.
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2.1

.18

19

.20

21

22

.23

24

.25

ITEM Comments

Service / Fee
Reference:

PERMITS AND APPROVALS

Building Permit Application — Prepare documents for building permit
application, for owner’s signature as applicant, and assist with submission of the
application.

Other Applications — Assist the Client in the preparation of applications for
permits and approvals by authorities having jurisdiction that are required for the
Project.

Agency — Act as the Client’s authorized agent with the power to bind the Client for
the purpose of submitting permit applications.

Comments by Authorities — Review and assist the Client to respond to
comments by the authorities having jurisdiction.

BIDDING/NEGOTIATION PHASE

Pre-qualification — Assist Client in selecting contractors for pre-qualification.
Prepare and issue pre-qualification call documents. Receive, review, and report
results for Client’s direction on which contractors to include in the bid document
distribution.

Bidding/Negotiation — Following the Client’s approval of the Construction
Documents and the latest agreed Estimate of Construction Cost:

.1 assemble and provide bid documents to bidders;

.2 monitor and respond to enquiries regarding bid requirements, prepare and
process addenda during bidding;

.3 arrange for receipt of bids, opening of bids, comparative review, and report
results for Client’s direction on award;

.4 review and comment on proposed substitutions;
.5 assist the Client with construction contract negotiations;

.6 prepare construction contracts and assemble Contract Documents for
signature by the contracting parties.

CONSTRUCTION PHASE

Limited General Review — Provide limited General Review Services during
construction restricted to life safety and code compliance; examine, evaluate, and
report upon representative samples of the Work; keep the Client informed of the
progress of the Work; report life safety and code compliance defects and
deficiencies in the Work observed during the course of the site reviews; and report
in writing to the Client, contractor and where required by law to the chief building
official.

General Review — Provide General Review Services during construction;
examine, evaluate, and report upon representative samples of the Work; keep the
Client informed of the progress and quality of the Work; report defects and
deficiencies in the Work observed during the course of the site reviews; and report
in writing to the Client, contractor, and authorities having jurisdiction.
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2.1

.26

27

.28

.29

.30

31

.32

.33

.34

.35

ITEM Comments

Service / Fee
Reference:

Site Meetings — Attend site meetings with contractor, major sub-contractors, and
Consultants, where appropriate, to review the progress of the Work.

WSIB Certificates, Bonds, and Insurance Policies — Arrange to receive from
the contractor, as required under the construction contract, Workplace Safety
Insurance Board (WSIB) certificates, bonds, and insurance policies and deliver to
Client for Client’s bond and insurance advisors to review.

Construction Schedule — Receive construction schedule from contractor, review
and forward it with comments to Client.

Schedule of Values — Receive schedule of values from contractor, review and
adjust, if required. Advise both Client and contractor that the agreed schedule of
values will form the basis for factoring percentage of Work completed into
certificates for payment.

Payment Certification — When engaged to provide General Review Services as
per Schedule 3 2.1.23, receive and assess contractor’s applications for payment;
determine the amounts owing to the contractor under the construction contract
based on the Architect's observations and evaluation of the contractor’s
applications for payment having factored percentage of completeness against the
contractor’s schedule of values and issue certificates for payment to the Client
within 10 days of receipt of contractor’s proper invoice by the Architect, in the
value proportionate to the amount of the construction contract, of work performed
and products delivered to the Place of the Work.

Construction Contract Documentation Interpretation — On the written request
of either the Client or the contractor, render written interpretations and findings
within a reasonable time, consistent with the intent of and reasonably inferable
from the construction Contract Documents, showing partiality to neither the Client
nor the contractor, on claims, disputes, and other matters in question between the
Client and the contractor relating to the execution or performance of the Work or
the interpretation of the construction Contract Documents.

Shop Drawings and Submittals — Review and take other appropriate action with
reasonable promptness upon such contractor’s submittals as shop drawings,
product data, and samples for conformance with the general design concept of the
Work as provided in the construction Contract Documents.

Supplemental Details and Instructions — Prepare and issue additional
documents and supplemental instructions to the contractor, as required for
clarification of the requirements of the Construction Documents, with reasonable
promptness or in accordance with a schedule for such instructions agreed to by
the Architect and the contractor.

Requests for Information (RFIs) — Receive requests for information (RFIs) from
the contractor and process in a timely manner.

Proposed Change Notices/Change Orders and Change Directives — Prepare
proposed change notices, drawings, specifications, and supporting data, evaluate
contractor’s proposals, and prepare change orders and change directives for the
Client’'s approval and signature in accordance with the construction Contract
Documents.
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2.1

.36

37

.38

.39

40

41

ITEM Comments

Service / Fee
Reference:

Inspection & Testing Services — Provide assistance in having inspection and
testing companies perform services as required by the construction Contract
Documents; receive and review their reports and report to Client.

Substantial Performance — When retained to provide payment certification as
per Schedule 3 2.1.28, prepare and issue, at the appropriate time, a certificate of
Substantial Performance of the Work in accordance with the provisions of the Lien
Legislation.

Deemed Completion — When retained to provide payment certification as per
Schedule 3 2.1.28, prepare and issue at the appropriate time, a statement of
construction contract deemed completion in accordance with the provisions of the
Lien Legislation.

Contractor's Close-out Documentation — Receive from the contractor and
forward to the Client for the Client’s acceptance the written warranties, manuals,
and related documents as required under the construction contract.

Takeover Procedure — Arrange for takeover of the Work by the Client, including
demonstration of operating equipment, and handover of operating and
maintenance manuals and replacement parts as specified.

Warranty Review — Prior to the end of the contractor’s standard warranty period,
which is typically one year following the date of Substantial Performance of the
Work or Ready-for-Takeover, as appropriate, review any defects or deficiencies that
have been reported or observed during that period, and notify the contractor in
writing of those items requiring attention by the contractor to complete the Work in
accordance with the construction contract between the owner and contractor.

*1

End Notes
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Schedule 3 — Additional Services

ARCHITECT’'S SCOPE OF ADDITIONAL SERVICES

This table of Additional Services is to be read in conjunction with and as part of the Contract.

(Indicate in the table below Additional Services to be provided by the Architect and the manner of compensation
as indicated in Fee Reference for each identified in Article A18.)

3.1 ITEM Comments

Service / Fee
Reference

PRE-DESIGN SERVICES

A Pre-Design Study — Provide pre-design study or Services such as: to assist with
analyzing the reasonable probability of the Client’s objectives for the Project
being reached within the Client’'s budget and advise on measures to align the
Project requirements with the budget, assess the suitability of the Client’s site to
accommodate the Project, taking into account known site constraints, ability to
support future additions, and potential impact of known proposed developments
in the vicinity.

2 Existing Building Assessment — Provide assessment of the condition of
existing buildings, systems, and equipment.

3 Multiple Sites — Provide pre-design site evaluations, planning surveys, or
comparative studies of a number of multiple prospective sites.

4 Programming — Provide analyses of the Client’s needs and prepare a written
Functional Program as described in GCO05.1.

5 Verifying Drawings — Review drawings furnished by the Client, and visit site and
take measurements to satisfy that drawings are reasonably accurate in their
representation of the premises.

.6 Measured Drawings — Confirm with the Client the purpose of the measured
drawings and the accuracy required, make measurements, augment with
photographs, and field notes as appropriate, and prepare drawings.

7 Survey, Geotechnical, or Hazardous Materials — Assist the Client in the
engagement of Consultants to obtain survey, geotechnical, or Toxic or Hazardous
Substances or Materials reports required by the Contract.

GENERAL SERVICES, ALL APPLICABLE PHASES

.8 Enhanced Project Management — Provide Project Management Services not
included under Basic Services.

9 Cash Flow Projection — Provide and update as needed a cash-flow projection for
the Architect’s fees and disbursements.

.10 Enhanced Coordination — Provide Services related to designation of the
Architect as coordinator of licensed professionals.

A1 Detailed Estimates of Construction Cost — Provide detailed Estimates of
Construction Costs.

A2 Detailed Quantity Surveys, Inventories — Provide detailed quantity surveys and
inventories of existing material and equipment other than that included in FF&E.

OAA 600-2021 A Version 1.2 lof4
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Service / Fee
Reference

3.1 ITEM Comments

13 Future Facilities — Provide Services relating to future facilities, systems, and
equipment not included in the Construction Cost.

14 Provision of Interior Design Services — Provide or engage the services of an
interior designer to provide interior design services commensurate with other
architectural services under this Contract.

A5 Furniture Fittings & Equipment (FF&E) Analysis — Provide Services for the
inventory and assessment of existing FF&E and analysis of Client’s requirements

.16 Furniture Fittings & Equipment (FF&E) — Provide Services for the selection and
installation review of FF&E, including reuse of Client’s inventoried FF&E.

A7 Sighage — Provide Services for design, selection, procurement, and installation of
graphics, signage, and similar elements for interior or exterior application.

.18 Tenant-Related Services — Provide tenant layout and design services or
documents not otherwise included in fees.

19 Marketing — Prepare promotional presentations or special marketing materials.

.20 Model/Rendering/Video — Provide specifically commissioned physical model
(magquette), architectural rendering, computer rendering, or video, which become
the property of the Client.

21 Photography — Provide specially commissioned photography or photographic
records of site, existing conditions, construction, or other.

22 Language Translation — Provide language translation services for Construction
Documents or other documents.

.23 Value Engineering — Provide Services in connection with value engineering or
analysis.

.24 CAD/BIM Files — Provide editable copies of CAD or BIM files in accordance with
the requirements of Appendix A.

.25 Moral Rights — Relinquish the Architect’'s Moral Rights in the Project in
accordance with the requirements of Appendix B.

PERMITS AND APPROVALS

.26 Special Approvals of Authorities — Provide studies, prepare drawings and other
documents, attend meetings or public hearings, arrange for engagement of
specialist Consultants if required, and assist Client in submission of application
for:

.1 Zoning or Land Use Amendment;
2 Committee of Adjustment or variance from bylaws;
.3 Site Plan Approval;
4 Other Approvals; (list and describe)
OAA 600-2021 A Version 1.2 20f4
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3.1

27

.28

.29

.30

31

.32

.33

.34

.35

.36

37

.38

.39

ITEM Comments

Service / Fee
Reference

BIDDING/NEGOTIATION PHASE

Pre-qualification of Bidders — Prepare parameters of pre-qualification process,
advise participants of rating criteria, receive responses from interested parties,
prepare analysis spreadsheet, and report results to Client for Client’s decision.

Multiple Bid Packages — Provide Services and prepare multiple bid document
packages as identified herein in connection with alternative, separate, or
sequential bidding processes or with negotiation of trade contracts.

Issued for Construction Drawings — Prepare Issued for Construction drawings,
incorporating relevant addenda, or negotiated changes during bid/negotiation
phase.

CONSTRUCTION PHASE

Additional On-Site Representation — Provide extensive or full-time on-site
review or representation.

Early Release of Holdback — Provide Services in connection with the early
release of holdback for completed subcontracts or trade contracts.

Multiple Releases of Holdback — Provide Services in connection with the
release of holdback on an annual basis, or phased basis.

Multiple Phases — Provide Services in connection with multiple phased
occupancies.

Multiple Contracts — Provide additional construction contract administration
Services in connection with Construction Management, Fast track or Design Build
delivery.

Ready-for-Takeover — Review the Work and issue at the appropriate time a
Ready-for-Takeover statement in accordance with the provisions of the
construction contract.

Early Occupancy — Provide additional site and documentation reviews in relation
to early occupancy of all or a portion of the Project. Provide additional Services
relating to multiple warranty periods for the Project.

Updated Drawings — Prepare and submit to the Client in a timely manner
Updated Drawings incorporating supplemental instructions, change orders, and
other changes issued during construction.

Updated Specifications — Prepare and submit to the Client in a timely manner
Updated Specifications incorporating supplemental instructions, change orders,
and other changes issued during construction.

Record Drawings — Prepare and submit to the Client in a timely manner Record
Drawings incorporating changes in the Work made during construction based on
as-built drawings (marked-up prints), drawings, and other data furnished by the
contractor to the Architect; the accuracy and timeliness of the information supplied
by the contractor shall not be the responsibility of the Architect.
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Service / Fee
Reference

31 ITEM Comments

40 Commissioning — Provide Services related to commissioning in the utilization of
equipment or systems such as testing, adjusting, and balancing, preparation of
operation and maintenance manuals, training operation or maintenance personnel
for operation and maintenance, and consultation during operation.

41 Notice of Non-payment — Assist the Client in drafting any statutory notices of
non-payment in accordance with the requirements of the Lien Legislation.

42 Disputes with Contractor — If requested by the Client, provide assistance with
any dispute arising between the Client and the contractor, including assistance in
preparing documents required for submission in an Adjudication under the Lien
Legislation.

43 Artefacts — Investigate the impact on the Work of the discovery of fossils, coins,
articles of value or antiquity, structures, and other remains or things of scientific or
historic interest at the Place of the Work.

End Notes
*1
OAA 600-2021 A Version 1.2 4 0f 4

© Ontario Association of Architects all rights reserved.



Schedule 4 — Other Services

ARCHITECT’'S SCOPE OF SERVICES NOT LISTED ELSEWHERE

This list of other Services is to be read in conjunction with and as part of the Contract when listed as a contract
document in the appropriate Article.

(Indicate below other Services to be incorporated into the Contract.)

Additions and Changes to Schedule 2 — Basic Services Scope of Work Items

Additions and Changes to Schedule 3 — Additional Services Scope of Work Items
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Schedule 5 — Other Terms and Conditions

Other Terms and Conditions of the Contract

These other terms and conditions are to be read in conjunction with and as part of the Contract when Schedule 5
is listed as a contract document in the appropriate Article. Amendments to the Articles shall take precedence over
the Articles. Amendments to the Definitions shall take precedence over the Definitions and Supplementary
Conditions shall take precedence over the General Conditions.

(Indicate below other terms and conditions to be incorporated into the Contract.)

Amendments to the Articles of Agreement

Amendments to the Definitions

Supplementary Conditions

OAA 600-2021 A Version 1.2 lof1l
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Appendix A

Provision of Editable CAD or BIM Files

When the provision of editable CAD/BIM files in Schedule 3 is selected by the Client, the Architect shall provide
editable CAD or BIM files, whichever was used for the Project. Architect hereby grants a limited, non-exclusive,
royalty-free, irrevocable, perpetual licence to the Client to use and reproduce the editable files for management of
the facility including any future additions, renovations, or alterations. This licence is transferable provided that the
same licence conditions are agreed to by the transferee. The transfer of this licence does not relieve the Client of
its obligations under this licence.

If the Contract is terminated by the Client for convenience or for any reason unrelated to the Architect’s
performance of this Contract, this licence is void.

If the Contract is terminated by the Client for cause, the editable CAD or BIM files provided shall represent the last
milestone achieved before termination.

Where the Client has a CAD or BIM standard known to the Architect at the time of the Contract signing, the
editable files shall be provided in accordance with the Client's standard. Where the Client does not have a CAD or
BIM standard or the standard was not made known to the Architect at the time of the Contract signing, the
editable files shall be provided in the Architect’s office standard.

The files provided shall represent the state of the drawing files at the latest Project milestones achieved as
selected in Table 1 following:

©
1 |ITEM 2 2 | Comments
o 2
na
A Site Plan Approval
2 Completion of pre-design phase
3 Completion of schematic design phase
4 Completion of design development phase
5 Construction documents phase
A Bid drawings
2 Permit drawings

.6 Completion of bid phase
(issued for construction drawings)

Ve Completion of construction phase (Record Drawings)

As a condition precedent to the use of the editable CAD or BIM files by the Client, the Client agrees that use of
the editable files is at the Client’'s own risk. The Client further agrees to indemnify and hold harmless the Architect,
Architect’'s employees, agents, and Consultants from and against all claims, losses, demands, costs and
expenses (including legal fees), damages, or recoveries (including any amounts paid in settlement) in contract or
in tort arising by reason of, caused by, or alleged to be caused by, the Client’s reliance on or use of the editable
CAD or BIM files or the information contained therein.

No reliance shall be made by the Client or any third party on any information contained in the files that is not
included in a pre-defined plottable view intended to produce a drawing sheet included in the list of drawings.

This licence does not include any right to use the editable CAD or BIM files or documents derived from them in
relation to another Project, including another building on the same or a different site.
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Appendix B

Waiver of Moral Rights

When relinquishment of Moral Rights is selected in Schedule 3 by the Client, to facilitate the Client’s use of the
Project, including any future modifications, upon completion of the Project, the Architect, hereby waives in favour
of the Client their Moral Rights in the Project as indicated and selected below:

O Not Applicable. Moral Rights are retained by the Architect with respect to the Project in its entirety;
O Moral Rights in the design as expressed in the drawings only;

O Moral Rights in the design as expressed in the built form only.

O Moral Rights in the design as expressed in the drawings and the built form.

The Architect shall require its Consultants to provide a similar waiver of their Moral Rights.

For clarity, if the Contract is terminated by the Client for convenience or for any reason unrelated to the Architect’s
performance of this Contract, or if the Client fails to perform any of its obligations in the Contract, this waiver of
Moral Rights is void.

If the Contract is terminated by the Client for cause pursuant to the Contract prior to completion of the Project,
and the Client performs its obligations in the Contract, the Architect and its Consultants hereby waive in favour of
the Client, their Moral Rights in the Project regardless of what the Architect has identified in their voluntary wavier
identified in paragraph 1 of this Appendix B.

In cases of significant restoration, alteration, or addition, and where Moral Rights are retained by the Architect
with respect to the Project in its entirety or in the design as expressed in the built form, the Client shall consult
with the Architect as to how retain the integrity of the Architect’'s work while providing for the new work.

Acting in good faith, in cases of significant restoration, alteration, or addition, and where Moral Rights are waived,
the Client may but shall not be obliged to, consult with the Architect as to how best retain the integrity of the
Architect’s work while providing for the new work.

CLIENT (Signature) ARCHITECT (Signature)

(Printed name and title) (Printed name and title)

| have authority to bind the Client | have authority to bind the Architect
(Date) (Date)

Moral Rights in this Appendix has the same meaning given to it in the Copyright Act, R.S.C. 1985, c. C-42, as
amended as of the Effective Date of the Contract.
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	Schedule1: NI         Not Included. The scope of work item has not been selected and the Service is not to be provided.
TBD         To Be Determined. The scope of work item has not been selected and the Service is not to be provided at this time.
C         The scope of work item has been selected and the Service listed is to be provided by the Client.
X         The scope of work item has been selected and the Service listed is to be provided by the Architect.
F1         The scope of work item has been selected and the fee calculated as a percentage of Construction Cost – by phase.
The Services to be provided with a Fee Reference of “F1” are included for a fee to be computed as ____________ percent (_____) % of the Construction Cost by phases.
Fees will be calculated on the agreed Estimate of Construction Cost at the completion of the schematic design for the schematic design phase, on the agreed Estimate of Construction Cost at the completion of design development for the design development phase, on the agreed Estimate of Construction Cost at the completion of the Construction Documents for the construction documents phase, on the accepted bid price for the, bidding phase, and on the actual final cost for the construction phase.
Fees for previous phases are not adjusted if the value of the estimates or actual Construction Cost varies as the project progresses.
Where a change to the Work results in a net credit change order (net reduction in the Construction Cost), the Architect shall be paid for its Services related to the change on the basis of hourly rates set out in the fee reference Articles. Where the change in the work will result in a net extra change order (net increase in the construction cost), the Architect may elect to be compensated for its Services related to the change either by receiving its percentage fee on the increase in the Construction Cost or Estimate of Construction Cost or on the basis of the agreed hourly rates. 
F2         The scope of work item has been selected and the fee calculated as a percentage of construction cost – final.
The Services to be provided with a Fee Reference of “F2” are included for a fee to be computed as ____________ percent (_____) % of the final total Construction Cost.
Fees will be invoiced based on the estimates of Construction Cost and bid price as applicable, as the project progresses. The final invoice will be adjusted based on the fee calculated on the final total Construction Cost, less fees previously billed.
Where a change to the Work results in a net credit change order (net reduction in the Construction Cost), the Architect shall be paid for its Services related to the change on the basis of hourly rates set out in the fee references above.
Where the change in the Work will result in a net extra change order (net increase in the construction cost), the Architect may elect to be compensated for its Services related to the change either by receiving its percentage fee on the increase in the Construction Cost or Estimate of Construction Cost or on the basis of the agreed hourly rates 
F3         The scope of work item has been selected and the fee calculated as a fixed fee for the defined scope of work.
The Services to be provided with a Fee Reference of “F3” are included in the lump sum fee stipulated in the Articles. 
F4         The scope of work item has been selected and the fee calculated based on the hourly rates.
The Services to be provided with a Fee Reference of “F4” will be invoiced as the Project progresses at the standard hourly or other rates stipulated in the Articles.
F5         The scope of work item has been selected and the fee calculated based on the unit rates.
The Services to be provided with a Fee Reference of “F5” will be invoiced as the Project progresses at the standard unit rates stipulated in the Articles.
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